COMICCRAFT – AI COMIC STORY CREATOR USING GEMINI MODELS

4. Project Planning Phase

4.1 Introduction

Project Planning defines the activities, technologies, resources, and development stages required to complete the ComicCraft project successfully.

The project is divided into different stages so that development can be performed systematically.

4.2 Development Plan

The project is planned in the following order:

1. Project setup
2. Folder and file creation
3. Installation of dependencies
4. Environment configuration
5. Frontend development
6. Backend development
7. Gemini API integration
8. Image generation integration
9. Comic layout development
10. PDF export
11. Testing
12. Documentation
13. Final demonstration

4.3 Technology Planning

Component	Technology
Programming Language	Python
Backend	FastAPI
Frontend	HTML, CSS, JavaScript
AI Model	Google Gemini
Image Generation	Hugging Face

Template Engine	Jinja2
PDF Generation	FPDF2
Testing	Pytest
Development Environment	Visual Studio Code

4.4 Team Task Planning

The project activities can be divided among team members based on their responsibilities.

The major responsibilities include:

- Frontend development
- Backend development
- AI integration
- Image generation
- Testing
- Documentation
- Project presentation

4.5 Risk Planning

Possible problems during development include:

- API key errors
- Internet connection problems
- AI service errors
- Image generation failures
- Dependency installation errors
- Incorrect user inputs

These problems can be handled through proper configuration, error handling, and testing.

4.6 Project Schedule

The development can be completed phase by phase, starting from project setup and continuing through development, testing, documentation, and final demonstration.

4.7 Conclusion

The Project Planning Phase provides a structured approach for developing ComicCraft. Proper planning helps the team complete the project efficiently and manage possible technical problems.